
Open Jobs
Week of:

Monday, November 17, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 111414 Fab door at 975 11/14/2014 Pendzick6      |  |  FES Carpenter

Construction 524 Railing at laser building 1002 11/14/2014 Folz7  TWT |  |  CEC Carpenter

Construction 524 Railing @ laser building 1002 10/24/2014 Folz10      |  |  CEC Carpenter

Construction 242 5-cell platform 10/17/2014 Phillips11     F|  |  ECX Carpenter

Construction 1550 Repair 1012 roof 12/20/2013 Pendzick12 M    |  |  RHIC Carpenter

Construction 8760 Saftey railing on top west labyrinth 10/17/2014 Pendzick14      |  |  STAR Carpenter

Construction 392 Crane rails 7/18/2014 Pendzick23      |  |  STAR Survey

Construction 496 Survey BILP beam line 9/26/2014 Pontieri24 M W F|  |  BLIP Survey

Construction 8053 Survey elevations 1010 & 1012 5/30/2014 Pendzick26      |  |  RHIC Survey

Construction 1507 Survey 10 O' clock base 11/7/2014 Pendzick27    T |  |  RHIC Survey

Construction 1507 West VTX in 1008-IR 11/14/2014 Pendzick28 MT   |  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 215 Preliminary beamline layout 9/12/2014 Pendzick32      |  |  ATF Survey

Construction 425 Survey vac. Box & RP's 10/17/2014 Pendzick33 MTWTF|  |  P2P Survey

Construction 519 Test move 1007 DX 10/17/2014 Pendzick34      |  |  RHIC Survey

Maintenance 4942 PMs Gen's 1000-P, 1006-S, 1006 & 5/28/2004 Pendzick39    TF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC lighting 8/1/2003 Pendzick40 MTWTF|  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 1035 1006 Mezz.  Replace 12KVA UPS 11/7/2014 Pendzick42      |  |  STAR Electrician

Construction 915 1006-B lighting 11/14/2014 Pendzick43      |  |  RHIC Electrician

Construction 1006 Sec.-7 install surge protection 10/31/2014 Pendzick45      |  |  RHIC Electrician

Construction 1015 PM Cryo MCC #3 10/24/2014 Pendzick46 MTW  |  |  RHIC Electrician

Construction 1021 930 UEB replace panel 1L-41-PP10 10/17/2014 Pendzick47 MTWTF|  |  AGS Electrician

Construction 804 1002 IR outlet 9/5/2014 Folz48 MTW  |  |  CEC Electrician

Construction 408 Replace PNL @ col. M-26 6/20/2014 Pendzick49      |  |  AGS Electrician

Construction 1004 Sector 7 & 9 LED lighting 10/24/2014 Pendzick51    TF|  |  RHIC Electrician

Maintenance 1258 H-10 A.C. replacement 10/31/2014 Pendzick53      |  |  AGS Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 907 MCR console outlet 10/31/2014 Pendzick55      |  |  AGS Electrician

Construction 422 Disconnect power 1002-D 10/17/2014 Pendzick57    TF|  |  LERC Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58      |  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 540 Move door 801 11/14/2014 Pendzick61 M    |  |  FES Rigging

Construction 484 1006 & 1008 set blocks for load bank 9/19/2014 Pendzick62      |  |  RHIC Rigging

Construction 225 Handrail and cover plate (56 MHz) 10/3/2014 Pendzick63      |  |  RHIC Rigging

Construction 6491 Remove trench plates 9/26/2014 Phillips64      |  |  ECX Rigging

Maintenance 1257 H-10 A.C. replacement 10/31/2014 Pendzick65     F|  |  AGS Rigging

Dismantle 607 Strip MPS 10/3/2014 Pendzick66      |  |  FES Rigging

Construction 251 Close truck shielding 11/14/2014 Folz67     F|  |  CEC Rigging
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Construction 8919 Assist AGS 12/6/2013 Pendzick68   W  |  |  AGS Rigging

Maintenance 1259 Move fill to 974 11/14/2014 Pendzick69 M    |  |  STAR Rigging

Construction 1508 Remove 9 O' clock beam dump 11/7/2014 Pendzick70   WTF|  |  RHIC Rigging

Construction 466 Sort blocks in yard 8/22/2014 Pendzick71 M    |  |  FES Rigging

Dismantle 477 Clean up 9/12/2014 Pendzick72   W  |  |  FES Rigging

Construction 258 Repair EEBA crane cab 11/14/2014 Pendzick73 MT   |  |  FES Rigging

Construction 256 MMS lamp shade 11/14/2014 Phillips74    T |  |  PHNX Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Pendzick75    TF|  |  FES Rigging

Construction 1404 Pick up AC unit 11/14/2014 Pendzick76  T   |  |  STAR Rigging

Construction 8828 Pick up poly / hevimet 11/14/2014 Pendzick77 M    |  |  FES Rigging

Construction 8829 Assist with mezzanine 11/14/2014 Pendzick78  TWTF|  |  STAR Rigging

Construction 224 704 MHz coax 10/3/2014 Folz83      |  |  CEC Mechanical Tech

Construction 8759 Nitrogen line / beam pipe support west 10/10/2014 Pendzick87 MTWTF|  |  STAR Mechanical Tech

Construction 7347 Septum Mods 10/17/2014 Pearson89      |  |  NSRL Mechanical Tech

Construction 1362 Install shielding 11/14/2014 Pontieri90 MT   |  |  BLIP Mechanical Tech

Construction 252 500MHz coax H 11/7/2014 Folz91    TF|  |  CEC Mechanical Tech

Dismantle 156 MPS removals 6/27/2014 Pendzick92      |  |  FES Mechanical Tech

Construction 253 DX-D0 Chamber brackets & ZDC 11/7/2014 Pendzick93 MTWTF|  |  RHIC Mechanical Tech

Construction 152 Dipole water etc 6/27/2014 Phillips94      |  |  ECX Mechanical Tech

Construction 257 MMS lamp shade 11/14/2014 Phillips95     F|  |  PHNX Mechanical Tech

Construction 247 Assist with 1007 DX move 10/24/2014 Pendzick97      |  |  RHIC Mechanical Tech

Construction 536 Replace flow sw.'s as needed 11/14/2014 Phillips98  T   |  |  ATR Mechanical Tech

Construction 8835 Prepair shields 11/7/2014 Pendzick99 M   F|  |  P2P Mechanical Tech

Construction 1463 Escort contractor 8/8/2014 Pendzick102      |  |  FES Electronic Service

Maintenance 537 Run and test AGS warm snake 11/14/2014 Pendzick103 MT   |  |  AGS Electronic Service

Maintenance 538 B1 power supply replace electronics 11/14/2014 Pendzick104   WT |  |  AGS Electronic Service

Construction 522 White sheets and test program 10/24/2014 Phillips105 MTWTF|  |  ATR Electronic Service

Construction 501 High pot / test / install 1-wire sensors 11/7/2014 Rosas106   W  |  |OT CAD Electronic Service

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107      |  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 MTWTF|  |OT AGS Electronic Service

Construction 498 Test OPPIS control system 10/17/2014 Rosas109 M    |  |  LINA Electronic Service

Construction 1549 White sheets - tablet 10/31/2014 Phillips110 MTWTF|  |  ATR Electronic Service

Construction 503 Repair & test Toldo control boxes 11/7/2014 Pendzick111    T |  |  CAD Electronic Service

Construction 1483 PLC magnet klixon interlock system 9/12/2014 Phillips112      |  |OT ECX Electronic Service

Construction 1545 Install plugs 10/17/2014 Pontieri113      |  |  BLIP Electronic Service

Construction 478 Rewrite  NSRL white sheets 9/19/2014 Pearson115      |  |  NSRL Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 98 MCW pump repair 9/19/2014 Pendzick132      |  |  STAR Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 67 1010 fan shaft 6/27/2014 Phillips134      |  |  ELNS Water Systems

Maintenance 141014 AGS main magnet seal repair 10/31/2014 Pendzick136      |  |  AGS Water Systems
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Maintenance 141101 902 HX cleaning 11/7/2014 Scaduto139      |  |  RMD Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Maintenance 14102 STAR tower fill 10/3/2014 Pendzick141 MTWTF|  |  STAR Water Systems

Maintenance 86 10th station pump rebuild 8/15/2014 Pendzick142      |  |  AGS Water Systems

Maintenance 141101 BLIP spur rehose 11/7/2014 Pendzick143 MTWTF|  |  BLIP Water Systems

Construction 78 RHIC RF balance system 7/11/2014 Pendzick144      |  |  RHIC Water Systems

Construction 517 Replace hoses in P.S. for B1 quad 10/17/2014 Pendzick145   WTF|  |  AGS Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 710 LINAC PLC replacement 7/25/2014 Pendzick147      |  |  AGS Water Systems

Maintenance 812 DCCT cooling hook up 8/22/2014 Phillips148      |  |  ECX Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems

Maintenance 97 Choke control wiring 9/19/2014 Pendzick151 MT   |  |  AGS Water Systems

Maintenance 14106 Clean 930 oil/water separator 10/3/2014 Pendzick152      |  |  AGS Water Systems
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